

Task List

[Gantt Chart](#)

[Project List](#)

Show completed tasks

[more options](#)

Edit Multiple
 Email
 Add Expense
 Add Task
 Add Project
 Delete

+ INDENT
 + OUTDENT
 MOVE

Responsible: All Me

Dates:

WORKSPACE / PROJECT / TASK	DESCRIPTION	CATEGORY	RESPONSIBLE	DURATION	START	END	STATUS	NOTES
▼ CLIENT 1								GO TO THIS WORK:
▼ Test Plan, 2nd scenario - 2 samples provided				41.62 days	Mar 12, 2012	— May 8, 2012		
▶ NORTH AMERICA (FCC/IC)				7.5 days	Mar 12, 2012	— Mar 21, 2012		
▶ EUROPE (CE - Mark)				3.38 days	Mar 21, 2012	— Mar 26, 2012		
▶ EUROPE (CE - Mark)(2)				1.75 days	Mar 26, 2012	— Mar 28, 2012		
▶ NORTH AMERICA (UL/cUL) EUROPE (CE - Mark)				26 days	Mar 28, 2012	— May 3, 2012		
▶ EUROPE (CE-Mark)				3 days	May 3, 2012	— May 8, 2012		
▼ CLIENT 2								GO TO THIS WORK:
▼ Scenario 1				35.5 days	Apr 16, 2012	— Jun 5, 2012		
▶ NORTH AMERICA (FCC/IC)				1.38 days	Apr 16, 2012	— Apr 17, 2012		
▶ EUROPE (CE - Mark)				3.38 days	Apr 17, 2012	— Apr 20, 2012		
▶ EUROPE (CE - Mark)(2)				1.75 days	Apr 20, 2012	— Apr 24, 2012		
▶ NORTH AMERICA (UL/cUL) EUROPE (CE - Mark)				26 days	Apr 24, 2012	— May 31, 2012		
▶ EUROPE (CE-Mark)				3 days	May 31, 2012	— Jun 5, 2012		

▶ Expand All ▶ Collapse All ▶ Show projects level

Rows 1-14 of 14

Page 1 of 1

Show rows per page

Sort projects

- 📁 Holding Tank
- 📁 Work in Progress
- 📁 Archives
- 📁 General Account Info
- 📁 Screening Rooms
- 📁 Client Uploads
- 📁 Partners
- 📊 Approvals Dashboard
- 🗑️ Recycle Bin

Top Level > Work in Progress

Work in Progress

Email Edit folder Add a comment

Items 1-1 of 1 Page 1 of 1

SORT BY: Most Recent

Select All Copy Move Download Create Folder Upload Document Delete

Meeting Agenda.doc

Mar 20, 2012 10:17 AM EDT
Shawn Boyce
DOC, 103 KB

1 new comment
Email link
Edit/check out

Clean print folder Items 1-1 of 1 Page 1 of 1

Reports

Client 1

Dashboards

- [Recent activity](#)
- [To-do list](#)
- [Late items](#)
- [Upcoming items](#)
- [My recent documents](#)
- [Approvals](#)
- [Completed tasks](#)

Projects

- [Status by project](#)
- [Project To-do list](#)
- [Completed projects](#)
- [Activity last 7 days](#)

Workload

- [By responsible party](#)
- [By category](#)

Expenses

- [Expenses by project](#)
- [Expenses by expense class](#)

Usage

- [Usage summary](#)
- [Activity logs](#)

Expenses by Project

Client 1
All time

SHOW BY totals expense class

	ACTUAL	BUDGET	VARIANCE
Total (Client 1)	\$4,000.00	\$30,000.00	\$26,000.00
▶ Test Plan, 2nd scenario - 2 samples provided	\$4,000.00	\$30,000.00	\$26,000.00

PRINT PDF EXPORT

VIEW OPTIONS

Project Status

Active

Project

All

Dates

All time

Go

Expense Class

All

Show budget variance

Show expense entries

Reports

Client 1

Dashboards

- [Recent activity](#)
- [To-do list](#)
- [Late items](#)
- [Upcoming items](#)
- [My recent documents](#)
- [Approvals](#)
- [Completed tasks](#)

Projects

- [Status by project](#)
- [Project To-do list](#)
- [Completed projects](#)
- [Activity last 7 days](#)

Workload

- [By responsible party](#)
- [By category](#)

Expenses

- [Expenses by project](#)
- [Expenses by expense class](#)

Usage

- [Usage summary](#)
- [Activity logs](#)

Workload by Responsible Party

Client 1

Mar 20, 2012

TIMESCALE:

GROUP:

Print

[Today](#)

Note: Hours below are for tasks in **THIS WORKSPACE ONLY**. View this report under All Workspaces to see the full allocations across workspaces.

RESPONSIBLE	Mar 18, 2012					Mar 25, 2012					Apr 1, 2012					Apr 8, 2012					Apr 15, 2012									
	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	S				
TOTAL HOURS	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8	8
[Harry Rice]							1	8	5																					
[lab abc]	8	8	8	8	8	8	7																							
[lab xyz]								3	8	8			8	8	8	8	8	8	8	8	8	8	8	8	8	8				

Reports

Client 1

Dashboards

[Recent activity](#)[To-do list](#)[Late items](#)[Upcoming items](#)[My recent documents](#)[Approvals](#)[Completed tasks](#)

Projects

[Status by project](#)[Project To-do list](#)[Completed projects](#)[Activity last 7 days](#)

Workload

[By responsible party](#)[By category](#)

Expenses

[Expenses by project](#)[Expenses by expense class](#)

Usage

[Usage summary](#)[Activity logs](#)

Upcoming Items

Client 1

Mar 20, 2012

 ALL ITEMS

SHOW: 3 Days ▾

PRINT

PDF

 MY ITEMS

SORT BY: Date ▾

CLIENT 1				
ITEM	PROJECT	USER	DATE	DESCRIPTION
Team Meeting		Shawn Boyce	Mar 20, 2012	
Emissions Bandwidth	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 21, 2012	
Frequency Stability	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 21, 2012	
Conducted Emissions <30 MHz	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 21, 2012	
Radiated Emissions <30 MHz TX + sidebands mask	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 21, 2012	
Radiated Emissions >30 MHz (Digital Circuitry)	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 21, 2012	EN 300 330-1.2
Radiated Emissions >30 MHz (TX Intentional Radiator)	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 22, 2012	
Conducted Emissions <30 MHz	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 22, 2012	EN 300 330-1.2
Extreme Voltage & Temperatures	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 22, 2012	EN 300 330-1.2
Conducted noise on Telco Ports	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 22, 2012	EN 300 330-1.2
Receiver Requirements	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 22, 2012	EN 61000-3-2 (EN 301 489)
Harmonics	Test Plan, 2nd scenario - 2 samples provided	[lab abc]	Mar 23, 2012	EN 61000-3-3 (EN 301 489)